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1 EM none DOE-OP Old Town EM Demolition DCM Planning JPH Mankowski Costs limited to $100K awaiting estimates/schedules. (blank) 400           400                 -                 -       3 01/00/00

2 EM Total 400           400                 -                 -       3 01/00/00

3 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Martinez Submittals and BIM in progress.  Cooling Tower earth and concrete 

work proceeding. 

The complexity of the site requires heightened attention to safety 

during construction.

19,980      10,900            1,559             1,684   1 06/30/15

4 NRP Total 19,980      10,900            1,559             1,684   1 06/30/15

5 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan (blank) (blank) 1,103        1,103              1,103             -       3 01/00/00

6 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton (blank) (blank) 1,152        1,152              1,152             -       3 01/00/00

7 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan (blank) (blank) 9,680        9,680              9,680             -       3 01/00/00

8 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin (blank) Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000      15,000            15,000           -       3 07/31/12

9 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan The GPL Roof is installed.  Roof top mechanical equipment is 

scheduled for installation in late January.  The curtain wall 

installation is watertight, and remaining detail work is nearing 

completion.  MEP, framing, insulation and drywall is progressing on 

all floors.   Elevator 2 installation has commenced.  CUP second floor 

deck is installed, including the equipment curbs and pads.  CUP 

walls are being stripped of formwork in preparation for backfill.  

Bldg. 74 commissioning substantially complete.

B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.  B74 telecommunications 

planning was successful by providing the correct number of active 

tele/data jacks to the occupants.  Use similar planning strategies at 

GPL to reduce costs.  

69,880      69,880            47,882           2,883   1 01/31/14

10 none OVHD Seismic Phase 2 - OPC DCM Planning RCS Heffernan (blank) (blank) 225           -                  -                 -       3 01/00/00

11 SP2 Total 97,040      96,816            74,817           2,883   16 ###########

12 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Close Out RCS Schaefer (blank) (blank) 200           200                 195                 -       3 01/00/00

13 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Schaefer Site utilities, rebar and formwork in progress. 3-D virtual model of rotating test bed made communication of 

complex details much more effective.

15,700      15,700            4,943             834      1 12/23/13

14 UTBF Total 15,900      15,900            5,138             834      4 12/23/13

15 (blank) FD1119 Prog GPP B15 Optical Metrology Lab DCM Const KTH Schaefer MEP's rough-in underway late January. Iterative A&E design and BIM modeling has addressed many 

coordination issues.

1,297        1,447              214                 161      1 06/05/13

16 FD1121 Prog GPP Site - Gate Access Control DCM Close Out KTH White Grizzly Gate entry/exit now open at pre-construction hours; beta 

testing of LPR/gate function continues,  Lab-wide rollout will occur 

throughout Q2-Q3.

(blank) 900           900                 866                 -       1 10/01/12

17 FP1110 IGPP B77 Magnetic Measurement Fac DCM Close Out KTH Taylor Construction substantially complete; start-up and commissioning to 

proceed.

(blank) 2,041        1,797              1,390             78         2 11/27/12

18 FPA201 IGPP B84 2nd/3rd Floor Lab Upgrades DCM A&E BB McCutchan A&E/Initial demo in FY12; construction in FY13-14. Unexpected discovery of an uncontrolled electrical hazardous 

energy source on Aug 22; ORPS investigation completed, CAP 

completed and entered into CATS.

6,341        3,591              796                 460      2 08/06/13

19 FX1600 DOE-OP OSF NERSC N7 Site Preparation DCM Const DEL Sanen Phase I servers installed; construction to accommodate Phase 2 

servers in May is underway.

Google Docs not robust enough for RFP to external users, access not 

flawless. FTP site supports larger document files.

2,801        2,801              2,794             -       4 06/30/13

20 WEF516 ARRA/GPP B62 ARRA - Phase 2 DCM Close Out BB Galvez Construction complete; punchlist and commissioning in progress.. (blank) 2,800        2,800              2,732             25         1 12/31/12

21 FCH200 Non-Cap ESD B74 Moves DCM Const RCS Galvin Lab moves to commence the last week in January and will continue 

through March.

For specialty security scope in Rad labs, include in-house radio shop 

early on in the planning process.

588           991                 616                 -       3 09/28/12

22 FCA313 Non-Cap Wilson Landslide Geotech/ER ENGR Planning MCD Dong Engineering consultants are evaluating geotech results to determine 

appropriate repairs.

(blank) 382           382                 -                 24         4 01/00/00

23 (blank) Total 17,150      14,710            9,408             748      18 01/00/00
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TYPE EXPLANATION

1              Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

2              Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

3              No contingency is currently available or remaining.

4              Contingency is held ouside of the project (not in TPC or Current Funding).
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